

Consolidated Quarterly Report on Government Projects/Programs/Activities As of December 31, 2016										
Agency/Address	Project/Program/Activity Name	Location	Total Cost (Current + Continuing)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks	
							Percentage of Completion	Total Cost Incurred to Date (Current + Continuing)		
	MFO 1 - STATISTICAL INFORMATION AND SERVICES									
Philippine Statistics Authority	2013 Annual Survey of Philippine Business and Industry (ASPBI)	Nationwide		7/1/2014		2016				
	Collection of questionnaires						93%		28,575 out of 30,594 questionnaires	
	Manual verification of questionnaire including posting of previous report						100%		30,200 questionnaires	
	Generation of statistical tables - Preliminary Results						100%		For establishment with total employment of 20 and over by 3 digit 2009 PSIC	
	Special release (Preliminary)						100%		19 sectors plus 1 economy-wide	
	Generation of statistical tables - Final Results						100%		For all establishments, establishment with TE 20 and over and TE less than 20	
	Special release (Final)						100%		18 Sectors were already posted,	
	2014 Annual Survey of Philippine Business and Industry (ASPBI)	Nationwide			Jan-15		2016			
	Distribution of questionnaires							100%		36,113 out of 36,227 questionnaires
	Collection of questionnaires							94%		33,836 out of 36,113 questionnaires
	Manual processing							95%		34,481 out of 36,113 questionnaires
	Data (Machine) Processing Training - Task Force, Second Level							100%		Task Force - May 2016 Second Level - June 2016
	Machine validation							95%		34,481 out of 36,113 questionnaires
Preliminary Special Release							28%		5 sectors for review and approval of ANS	
Data review of 2014 ASPBI results							100%		Conducted on 15-18 Nov 2016	

Agency/Address	Project/Program/Activity Name	Location	Total Cost (Current + Continuing)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							Percentage of Completion	Total Cost Incurred to Date (Current + Continuing)	
	2015 Annual Survey of Philippine Business and Industry (ASPBI)	Nationwide		Jan-16		2017			
	Printing of questionnaires and manuals						100%		Task Force - February 2016 Second Level - March 2016
	Field Operation Trainings – Task Force, 2 nd level						100%		February -March 2016
	Printing of Data Processing Manual						100%		May 2016
	Data (Machine) Processing Training - Task Force, Second Level						100%		Task Force - May 2016 Second Level - June 2016
	Distribution of questionnaires						100%		30,492 out of 30,492 questionnaires
	Collection of questionnaires						97%		29,559 out of 30,492 questionnaires
	Manual processing (for FO only)						97%		28,510 out of 29,559 questionnaires
	Machine Validation (for FO only)						86%		25,507 out of 29,559 questionnaires
	2013 Survey on Information and Communication Technology (SICT)	Nationwide		Jul-14		2016			
	Distribution of questionnaires						99.8%		10,965 out of 10,986 questionnaires
	Collection of questionnaires						93%		10,201 out of 10,965 questionnaires
	Manual processing						98%		10,721 out of 10,965 questionnaires
	Machine validation						98%		10,721 out of 10,965 questionnaires
	Preparation of Final Tables (All Establishment)						100%		1743 tables
	Preparation of Final Special Release (All Establishment)						100%		
	Data review of 2013 SICT results						100%		Conducted on 5-7 Oct 2016
	2015 Survey on Information and Communication Technology (SICT)	Nationwide		Jan-16		2017			
	Printing of questionnaires and manuals						100%		March 2016
	Field Operation Trainings– Task Force, 2 nd level						100%		Task Force - February 2016 Second Level - March 2016
	Printing of Data Processing Manual						100%		May 2016
	Data (Machine) Processing Training - Task Force, Second Level						100%		Task Force - May 2016 Second Level - June 2016
	Distribution of questionnaires						100%		9,339 out of 9,339 questionnaires

Agency/Address	Project/Program/Activity Name	Location	Total Cost (Current + Continuing)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							Percentage of Completion	Total Cost Incurred to Date (Current + Continuing)	
	Collection of questionnaires						92%		8,606 out of 9,339 questionnaires
	Manual processing (for FO only)						87%		8,160 out of 9,339 questionnaires
	Machine Validation (for FO only)						87%		8,160 out of 9,339 questionnaires
	2014 Survey of Tourism Establishments in the Philippines (STEP)	Nationwide		Jan-15		2016			Started on April 22, 2015
	Distribution of questionnaires						99%		7,168 out of 7,210 questionnaires
	Collection of questionnaires						92%		6,560 out of 7,168 questionnaires
	Manual processing						100%		6,560 out of 6,560 questionnaires
	Machine Validation						100%		6,560 out of 6,560 questionnaires
	Data review of 2014 STEP results						100%		Conducted on 1-2 Sept 2016
	2012 CENSUS OF AGRICULTURE AND FISHERIES								
	1. Generation/Evaluation tables (Household-based and Establishment-based datafiles) by								
	a. Agriculture								
	Residence of Farm Operator								
	Location of Farm Parcel								
	b. Aquaculture	Central		12-Apr-16	None	29-Apr-16	100%		Tables generated in April 29, 2016 for field validation by RSSOs/PSOs
	Residence of Aquafarm Operator								
	c. Fishing	Central		8-Apr-16	None	18-Apr-16	100%		Tables generated in April 18, 2016 for field validation by RSSOs/PSOs
	Commercial Fishing								
	Municipal Fishing								
	d. Barangay Facilities in Agriculture and Fisheries	Central			None	12-Aug-16	100%		Tables generated in February 2016 for field validation by RSSOs/PSOs
	2. Conduct of Workshop on Verification of Crops Data	Central		10-May-16	None	13-May-16	100%	PHP 28,000.00	
	3. Preparation of memo and field validation guidelines for the following:								
	a. Reported temporary and permanent crops planted	Central			None	27-May-16	100%	PHP 312,020.00	Memo and validation guidelines with evaluation worksheets for temporary and permanent crops sent to all regions on May 27, 2016
	b. Fishing and Aquaculture	Central			None	9-Sep-16	100%		

Agency/Address	Project/Program/Activity Name	Location	Total Cost (Current + Continuing)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							Percentage of Completion	Total Cost Incurred to Date (Current + Continuing)	
	c. Barangay Facilities in Agriculture and Fisheries	Central			None	31-Aug-16	100%		Memo and validation guidelines with evaluation worksheets for barangay facilities sent to all regions on September 1, 2016
	4. Preparation of microdata								
	a. Conduct of Workshop on Finalization of System for Reformatting/Merging of 2012	Central		6-Jun-16	None	10-Jun-16	100%	PHP 235,302.54	
	5. Preparation of e-copy of publications								
	a. Agriculture (Residence of Operator/Holder and Location of Farm/Parcel)								
	i. Conduct of Workshop on Finalization of 2012 CAF-Agriculture Tables and Graphs	Central		20-Jun-16	None	24-Jun-16	100%	PHP 173,924.07	
	ii. Conduct of Workshop on Preparation of 2012 CAF Highlights of Results on	Central		11-Jul-16	None	15-Jul-16	100%	PHP 177,880.00	
	iii. Conduct of Workshop on Revision of 2012 CAF Agriculture reports	Central		3-Oct-16	None	7-Oct-16	100%	PHP 30,000.00	
	b. Fishing and Aquaculture								
	i. Conduct of Workshop on Finalization of 2012 CAF Tables and Graphs on Fishing	Central		15-Sep-16	None	21-Sep-16	100%	PHP 100,800.00	
	ii. Conduct of Writeshop on Preparation of 2012 CAF Fishing and Aquaculture Report	Central		5-Dec-16	None	9-Dec-16	100%	PHP 142,500.00	
	c. Barangay Facilities in Agriculture and Fisheries								
	i. Conduct of Workshop on Preparation of 2012 CAF Tables and Graphs on	Central		17-Oct-16	None	21-Oct-16	100%	PHP 220,700.00	
	6. Conduct of Orientation on Adopting Qualitative Understanding of Aquaculture and Fisheries	Central		5-Jul-16	None	6-Jul-16	100%	PHP 21,000.00	
	7. Conduct of Verification of Livestock/Poultry and Irrigation ("Others") Data by Municipality	Central		9-Aug-16	None	12-Aug-16	100%	PHP 22,080.00	
	MASTER SAMPLE IMPLEMENTATION AND MAINTENANCE FOR HOUSEHOLD-BASED SURVEYS								
	1. Generation of Sample for 2016 Quarterly LFS (July Round)	Central		16-May-16	None	17-Jun-16	100%		
	2. Generation of Sample for 2016 Quarterly Customer Expectation Survey (CES)	Central		6-Jun-16	None	30-Jun-16	100%		
	3. Generation of Sample for 2016 Annual Poverty Indicators Survey (APIS)	Central		16-May-16	None	17-Jun-16	100%		
	MASTER SAMPLE IMPLEMENTATION AND MAINTENANCE FOR HOUSEHOLD-BASED SURVEYS								
	1. Generation of Sample for 2016 Quarterly LFS (October Round)	Central		16-Aug-16	None	17-Sep-16	100%		
	2. Generation of Sample for 2017 Quarterly LFS (January 2017 Round)	Central		16-Nov-16	None	17-Dec-16	100%		
	3. Generation of Sample for 2016 Quarterly Customer Expectation Survey (CES) - October 2016 Round	Central		6-Sep-16	None	30-Sep-16	100%		

Agency/Address	Project/Program/Activity Name	Location	Total Cost (Current + Continuing)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							Percentage of Completion	Total Cost Incurred to Date (Current + Continuing)	
	4. Generation of Sample for 2016 Survey on Overseas Filipinos (SOF)	Central		6-Sep-16	None	30-Sep-16	100%		
	5. Generation of Sample for 2017 Quarterly Customer Expectation Survey (CES) - January 2017 Round	Central		6-Dec-16	None	29-Dec-16	100%		
	6. Generation of Sample for 2016 Household Survey on Domestic Visitors (HSDV)	Central		6-Sep-16	None	30-Sep-16	100%		
	7. Generation of Sample for 2016 Model Functioning (MFS)	Central		6-Sep-16	None	30-Sep-16	100%		
	8. Generation of Sample Housing Units and Households using the 2013 Master Sample for FNRI's	Central		6-Jul-16	None	30-Aug-16	100%		
	2016 FIELD UPDATING OF SELECTED DIGITIZED MAPS OF 2013 MASTER SAMPLE AREA FRAME								
	1. Conduct of Task Force Training for the Field Updating of Map and Sampling Units Validation	Central	282,920	19-Sep-16	None	23-Sep-16	100%	282,920	
	2. Conduct of Second Level Training for the Field Updating of Map and Sampling Units Validation	Field Office	2,270,025	17-Oct-16	None	21-Oct-16	100%	2,270,025	
	3. Conduct of Task Force Training for the Processing of Field Updated of Maps and Validated Sampling	Central	282,600	5-Dec-16	None	7-Dec-16	100%	282,600	
	4. Conduct of Second Level Training for the Processing of Field Updated of Maps and Validated	Field Office	1,028,855	14-Dec-16	None	26-Jan-17	75%	1,028,855	
	SAMPLING FRAME DEVELOPMENT FOR AGRICULTURE-BASED SURVEYS								
	1. Preparatory Activities for Sampling Frame Development for Agriculture-Based Surveys								
	a. Conduct of meetings/workshops with the subject matter unit to study agriculture and fisheries surveys	Central		1-Apr-16	None	31-Dec-16	100%	PHP 7,431	Attended and conducted various meetings during the 2nd Quarter concerning Sampling Frame Development for Agriculture Surveys, Livestocks and Poultry, Farm Price Survey, and recent workshops on Understanding Aquaculture and Fisheries with resource speakers from BFAR last July 5 and 6, 2016
	b. Conduct of Orientation on Agricultural Statistics Surveys	Central		12-Apr-16	None	13-Apr-16	100%	PHP 17,500.00	
	c. Conduct of Training/Workshop on QGIS	Central		26-May-16	None	27-Jun-16	100%	PHP 24,500.00	
	d. Preparation of 2012 CAF-Based PSU Frame	Central		7-Nov-16	None	30-Jan-17	100%		
	2015 CENSUS OF POPULATION								
	1. Report No. 1 - Total Population, Household Population and Number of Households								

Agency/Address	Project/Program/Activity Name	Location	Total Cost (Current + Continuing)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							Percentage of Completion	Total Cost Incurred to Date (Current + Continuing)	
	a. Evaluation of Number of Households, Household Population and Institutional Population	Central	3,022,305	30-Sep-16	None	31-Oct-16	100%	3,022,305	Based on confirmed number of institutional living quarters and population by city/municipality by PSA Field Office
	b. Preparation of Statistical Tables for Publication	Central		2-Nov-16	None	30-Nov-16	100%		18 Regional Volumes
	c. Preparation of Highlights for Publication	Central	2,205,000	2-Nov-16	None	30-Nov-16	100%	2,205,000	Press Release (National) posted in PSA Web in 29 December 2016
	d. Preparation of Highlights for Press Release (National)	Central		25-Nov-16	None	30-Nov-16	100%		
	2. Report No. 2 - Demographic Characteristics								Printing cost to be paid in CY 2017
	a. Evaluation of marginals and consistency tables before and after big edit of CP Form 2 and CP	Central		1-Dec-16	None	29-Dec-16	100%		Manuscripts for 8 provinces committed to DBM on/before 29 December 2016 (Eastern Samar, Biliran, Batanes, Nueva Ecija, Romblon, Mt.
	b. Preparation of Statistical Tables for Publication	Central		23-Dec-16	None	29-Dec-16	100%		Provided to CRCSO through CTCO on 15 November 2016
	c. Preparation of Highlights for Publication	Central		23-Dec-16	None	29-Dec-16	100%		
	3. Generation of special tables on Birth Registration (1) and Death Registration (3) for the Civil Registration and Central Support Office by region, province and city/municipality (Preliminary)	Central		2-Nov-16	None	29-Dec-16	100%		
	2015 UPDATING OF THE STATISTICAL BUSINESS REGISTER								Note: 2015 ULE Budget is incorporated in the 2014 ASPBI Budget
	1. Extraction of the 2015 ASPBI and 2015 SICT Frame	Central		26-Feb-16	None	29-Feb-16	100%		With 223,885 establishments
	2. Generation of sample establishments for the 2015 ASPBI and 2015 SICT	Central		1-Mar-16	None	7-Mar-16	100%		Total ASPBI sample= 30,492
	3. Extraction of the 2015 ISLE/OWS Frame	Central		8-Mar-16	None	21-Mar-16	100%		With 38,374 establishments (TE of 20 & over); and, 779,019 enterprises
	4. Extraction of the 2016 QSPBI Frame	Central		22-Jan-16	None	26-Jan-16	100%		With 35,302 establishments (TE of 20 & over)
	5. Generation of the Final 2015 List of Establishments (LE)	Central			None	30-Jun-16	100%		Generated the 2015 LE with a total of 900,914 establishments.
	6. Generation of the 2015 LE Statistical Tables (27 tables/distributions)	Central			None	29-Jul-16	100%		Generated a total of 27 Statistical Tables based on the 2015 LE (as of June 30, 2016)



Agency/Address	Project/Program/Activity Name	Location	Total Cost (Current + Continuing)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							Percentage of Completion	Total Cost Incurred to Date (Current + Continuing)	
	2016 OCCUPATIONAL WAGES SURVEY (OWS) and 2015/2016 INTEGRATED SURVEY ON LABOR AND EMPLOYMENT (ISLE)	Nationwide	15,800,000					14,139,477	Funds are part of regular budget for statistical operations; including fund transferred to ROs
	1. Updating of Survey Sampling Frame			18-Mar-16		28-Mar-16	100%		Implementation was approved on 30 May 2016
	2. Pre-survey operations								
	- Sample selection			31-Mar-16		22-Apr-16	100%		
	- Preparation of survey instruments			27-Mar-16		30-Jun-16	100%		
	3. Conduct of Training								
	- Trainers' Training			21-Jun-16		23-Jun-16	100%		
	- Task Force (2nd Level) (ONCR)			26-Jul-16		28-Jul-16	100%		
	- Task Force (2nd Level) (NCR)			8-Aug-16		10-Aug-16	100%		
	- Enumerators Training (3rd Level) NCR			6-Sep-16		10-Sep-16	100%		
	- Enumerators Training (3rd Level) (Bicol)			10-Aug-16		12-Aug-16	100%		
	4. Regional Assessment			12-Oct-16		15-Dec-16	100%		
	5. Monitoring of Field Operations			15-Aug-16		29-Dec-16			
	- ONCR (ISLE)						93%		
	- NCR (ISLE)						49%		
	- NCR (both OWS and ISLE)						67%		
	6. Editing and review of retrieved questionnaires								
	- OWS						44%		
	- ISLE						67%		
	3Q 2015 LABOR TURNOVER SURVEY (LTS)	Central Office						140,800	Funds are part of regular budget for statistical operations
	1. Processing of retrieved questionnaires			23-Nov-15		23-Jan-16	100%		
	2. Generation of statistical tables			25-Jan-16		26-Jan-16	100%		
	3. Posting of results			29-Jan-16		29-Jan-16	100%		
	- Statistical tables								
	4Q 2015 LABOR TURNOVER SURVEY (LTS)	Central Office						422,400	Funds are part of regular budget for statistical operations
	1. Pre-survey preparations			13-Jan-16		2-Feb-16	100%		
	2. Delivery and retrieval of questionnaires			2-Feb-16		3-Feb-16	100%		
	3. Processing of retrieved questionnaires			18-Feb-16		8-Apr-16	100%		
	4. Generation of statistical tables			25-Apr-16		26-Apr-16	100%		
	5. Posting of results			29-Apr-16		29-Apr-16	100%		
	- Statistical tables								
	1Q 2016 LABOR TURNOVER SURVEY (LTS)	Central Office						422,400	Funds are part of regular budget for statistical operations
	1. Pre-survey preparations			24-May-16		31-May-16	100%		
	2. Delivery and retrieval of questionnaires			25-May-16		19-Jun-16	100%		
	3. Processing of retrieved questionnaires			27-Jun-16		22-Jul-16	100%		
	4. Generation of statistical tables			7/23/2016		7/25/2016	100%		
	5. Posting of results			7/31/2016		7/31/2016	100%		
	- Statistical tables								

Agency/Address	Project/Program/Activity Name	Location	Total Cost (Current + Continuing)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							Percentage of Completion	Total Cost Incurred to Date (Current + Continuing)	
	2Q 2016 LABOR TURNOVER SURVEY (LTS)	Central Office						422,400	Funds are part of regular budget for statistical operations
	1. Pre-survey preparations			17-Aug-16		17-Aug-16	100%		
	2. Delivery and retrieval of questionnaires			18-Aug-16		9-Nov-16	100%		
	3. Processing of retrieved questionnaires			6-Oct-16		10-Nov-16	100%		Longer time in delivery of questionnaires due to replacements of samples
	4. Generation of statistical tables			10-Nov-16		12-Nov-16	100%		
	5. Posting of results			11/15/2016		11/15/2016	100%		
	- Statistical tables								
	3Q 2016 LABOR TURNOVER SURVEY (LTS)	Central Office						479,200	Funds are part of regular budget for statistical operations
	1. Pre-survey preparations			18-Nov-16		21-Nov-16	100%		
	2. Delivery and retrieval of questionnaires			22-Nov-16		13-Jan-17	29%		
	3. Processing of retrieved questionnaires			5-Dec-16			20%		Budget includes payment for tokens
	QUARTERLY LABOR FORCE SURVEY (LFS)	Nationwide	32 M					16,680,460	Excluding shipping and printing costs
	Press Release, 40 days after the survey month <i>2016 LFS (January, April, July, October)</i>						100%		Quarterly activity
	<i>2016 Annualized LFS</i>					29-Dec-16	100%		Funds are part of regular budget for statistical operation
	Special Release, 8 months after the survey month								
	July 2015 Special Release					31-Mar-16	100%		
	October 2015 Special Release					Jun-16	100%		
	January 2016 Special Release					30-Sep-16	100%		
	April 2016 Special Release					29-Dec-16	100%		
	Generation of statistical tables, 8 months after the survey month								
	July 2015 LFS					31-Mar-16	100%		
	October 2015 LFS					Jun-16	100%		
	January 2016 LFS					30-Sep-16	100%		
	April 2016 LFS					29-Dec-16	100%		
	Microdata (PUF)								
	July 2015 LFS					31-Mar-16	100%		
	October 2015 LFS					Jun-16	100%		
	January 2016 LFS					30-Sep-16	100%		
	April 2016 LFS					29-Dec-16	100%		
	Publication								
	April 2015 LFS					31-Mar-16	100%		
	July 2015 LFS					Jun-16	100%		
	October 2015 LFS					30-Sep-16	100%		
	January 2015 LFS					29-Dec-16	100%		
	Generation of statistical tables, 6 months after the reference year					30-Jun-16	100%		

Agency/Address	Project/Program/Activity Name	Location	Total Cost (Current + Continuing)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							Percentage of Completion	Total Cost Incurred to Date (Current + Continuing)	
	2016 ANNUAL POVERTY INDICATOR SURVEY (APIS)	Nationwide	181,855,000					58,700,000	Field trainings and data collection all completed. Implementation of activities are on schedule.
	1. Conduct of Training for Enumeration (includes dissemination on the results of the past surveys)								
	Task Force Training			6/20/2016		6/24/2016	100%		
	Regional Training			6/27/2016		7/1/2016	100%		
	2. Enumeration, consolidated CO supervisors' report 1 month after the enumeration			7/8/2016		7/30/2016	100%		Including replicate 4 of the 2003 Master Sample (parallel run)-18 August 2016
	3. Processing of questionnaires								
	- Manual processing of questionnaires			8/8/2016		9/2/2016	100%		
	- Machine processing			9/15/2016		11/24/2016	100%		Cleaned data files submitted by all regions. CO data re-evaluation to be undertaken in January 2017
	4. Press Release, 8 months after end of data collection			3/17/2017		4/1/2017			
	5. Generation of tables, within 8 months after end of data collection			2/1/2017		2/28/2017			
	6. PUF, within 10 months after end of data collection			5/1/2017		5/31/2017			
	7. Final Report, within 12 months after end of data collection			4/1/2017		7/31/2017			
	8. Metadata, within 10 months after end of data collection			6/24/2016		5/31/2017			
	2015 FAMILY INCOME AND EXPENDITURES SURVEY (FIES)	Nationwide	176,056,000					91,819,344	Based on fund transfers; excluding all other expenses charged to FIES
	1. Enumeration and supervision					Jan-16	100%		Second visit
	2. Data processing								
	2.1 Manual processing								
	Training - Task Force					Feb-16	100%		
	Second level					Feb-16	100%		
	Manual editing					Mar-16	100%		
	2.2 Machine Processing					May-16	100%		
	Training - Task Force					Mar-16	100%		
	Second level					Mar-16	100%		
	Machine editing					Jun-16	100%		
	2.3 Data Evaluation					Aug-16	100%		
	3. Press Release					Oct-16	100%		
	4. Statistical tables					Dec-16	100%		

407

Agency/Address	Project/Program/Activity Name	Location	Total Cost (Current + Continuing)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							Percentage of Completion	Total Cost Incurred to Date (Current + Continuing)	
	2015 SURVEY ON OVERSEAS FILIPINOS (SOF)	Nationwide							Rider to the October round of LFS
	Certification pass of datafiles					Mar-16	100%		
	Press Release, 8 months after end of data collection					Apr-16	100%		
	Generation of tables, within 8 months after end of data					Jun-16	100%		
	Special Release, 8 months after the survey month					Jun-16	100%		
	Generation of statistical tables					Jun-16	100%		
	Publication					Oct-16	100%		
	PILOT LFS USING THE 2013 MASTER SAMPLE								
	1. Participation in the Pilot LFS using the 2013 MS in collaboration with SMU, and IESD	Negros Island Region		Feb-16	None	Feb-16	100%		The Pilot LFS using 2013 MS was conducted in NiR
	PILOT LFS USING TABLET								
	1. Participation in the Pilot LFS using the 2013 MS in collaboration with SMU, and IESD	Region 1		Feb-16	None	Feb-16	100%		The Pilot LFS using Tablet was conducted in Region 1
	2. Participation in the Pilot LFS using the 2013 MS in Zamboanga del Norte and Leyte	Zamboanga del Norte and Leyte		Nov-16	None	Nov-16	100%		
	MFO 2 - STATISTICAL POLICY AND COORDINATION SERVICES	Nationwide	27,630,000.00	2-Jan-16		31-Mar-16			
	Number of statistical resolutions disseminated and monitored						100%		
	Percentage of agencies adopting statistical resolutions						84%		
	Process cycle time of request for survey clearance						100%		
	MFO 3 - Civil Registration Policy Advice and Issuance Services								
	A. Processing and archiving of civil registry documents								
	1. Collection/submission (95% of the total documents received/month)	Nationwide	55,665,000.00	2-Jan-16		31-Dec-16	99%		
	2. Processing (95% of the received documents processed/month)						100%		
	3. Preserved civil registry documents (90% of folioed documents filed in racks)						90%		
	B. Issuance of civil registration certification/authentication of documents	Nationwide	55,665,000.00	2-Jan-16		31-Dec-16			
	1. Document requests, converted (85% of the total converted requests released within 2-hours)						95%		
	2. Document requests, unconverted (80% of the total unconverted requests released within 10 working days)						92%		

Agency/Address	Project/Program/Activity Name	Location	Total Cost (Current + Continuing)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							Percentage of Completion	Total Cost Incurred to Date (Current + Continuing)	
	3. Document requests for annotated documents on court decrees, legal instruments, RA 9048/10172 and supplemental report (80% of the total unconverted requests released within 10 working days)						84%		
	4. Certificate of No Marriage (CENOMAR) document requests, converted (95% of the CENOMAR requests released within 4 working days if converted)						99%		
	Unified Multi-Purpose ID (UMID) System	Central Office	23,979,000.00	Jan-12		Continuing		15,000,000.00	
	SSS enrolled records						100%		
	Updating of records for card issuance						30%		
	GSIS enrolled records						45%		
	Updating of records for card issuance						20%		
	Certified Correct:			Approved by:					
				FOR THE NATIONAL STATISTICIAN:					
									
	REYNOR R. IMPERIAL Director III, Planning and Management Service			ROMEO S. RECIDE (Deputy National Statistician) Officer-in-Charge					